Dynamic IP-Tunnel project

ID	Task Name	Start	Finish	Duration
1	PS phase	Mon 21.9.98	Thu 15.10.98	19 days
2	MÄ phase	Thu 15.10.98	Wed 4.11.98	15 days
33	MÄ draft DL	Thu 29.10.98	Thu 29.10.98	0 days
11	MÄ final review	Mon 2.11.98	Mon 2.11.98	0 days
34	MÄ review corrections DL	Tue 3.11.98	Tue 3.11.98	0 days
12	MÄ int DL	Wed 4.11.98	Wed 4.11.98	0 days
3	SU phase	Thu 5.11.98	Wed 9.12.98	25 days
13	SU start meeting	Thu 5.11.98	Thu 5.11.98	2 hrs
14	SU draft DL	Fri 27.11.98	Fri 27.11.98	0 days
15	SU final review	Tue 1.12.98	Tue 1.12.98	0 days
16	P1 planning	Thu 3.12.98	Thu 3.12.98	2 hrs
32	SU Review corrections DL	Mon 7.12.98	Mon 7.12.98	0 days
17	SU int DL	Wed 9.12.98	Wed 9.12.98	0 days
18	P1 start meeting	Thu 10.12.98	Thu 10.12.98	2 hrs
35	P1 phase	Thu 10.12.98	Wed 17.2.99	35 days
4	Christmas vacation	Mon 21.12.98	Fri 8.1.99	15 days
5	P1 final testing	Thu 4.2.99	Wed 10.2.99	5 days
19	P1 code ready	Thu 4.2.99	Thu 4.2.99	0 days
20	P1 final review	Thu 11.2.99	Thu 11.2.99	0 days
21	P1 review corrections DL	Tue 16.2.99	Tue 16.2.99	0 days
22	P1 int DL	Wed 17.2.99	Wed 17.2.99	0 days
6	P2 phase	Thu 18.2.99	Wed 24.3.99	25 days
23	P2 start meeting	Thu 18.2.99	Thu 18.2.99	2 hrs
7	Tom in USA ???	Fri 19.2.99	Fri 26.2.99	6 days
8	P2 final testing	Thu 11.3.99	Tue 16.3.99	4 days
24	P2 code ready	Thu 11.3.99	Thu 11.3.99	0 days
25	P2 final review	Thu 18.3.99	Thu 18.3.99	0 days
26	P2 review corrections DL	Tue 23.3.99	Tue 23.3.99	0 days
27	P2 int DL	Wed 24.3.99	Wed 24.3.99	0 days
9	LU phase	Thu 25.3.99	Thu 22.4.99	17 days
28	LU start meeting	Thu 25.3.99	Thu 25.3.99	2 hrs
10	Easter vacation	Thu 1.4.99	Wed 7.4.99	5 days
29	LU final review	Thu 15.4.99	Thu 15.4.99	0 days
30	LU review corrections DL	Tue 20.4.99	Tue 20.4.99	0 days
31	LU int DL	Wed 21.4.99	Wed 21.4.99	0 days



Project: DynamicIP-tunnel project
Date: Fri 30.10.98

Task | Critical Task | Milestone | Rolled Up Task | Rolled Up Milestone | Split | Project Summary
Task Progress | Critical Task Progress | Summary | Rolled Up Critical Task | Rolled Up Progress | External Tasks



Project: DynamicIP-tunnel project
Date: Fri 30.10.98

Task | Critical Task | Milestone | Rolled Up Task | Rolled Up Milestone | Split | Project Summary
Task Progress | Critical Task Progress | Summary | Rolled Up Critical Task | Rolled Up Progress | External Tasks

Dynamic IP-Tunnel project



Project: DynamicIP-tunnel project
Date: Fri 30.10.98

Task | Critical Task | Milestone | Rolled Up Task | Rolled Up Milestone | Split | Project Summary
Task Progress | Critical Task Progress | Summary | Rolled Up Critical Task | Rolled Up Progress | External Tasks